

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original - Project Files

FILE 101

CONTROL SECTION 31000	JOB NUMBER 209561A	<input checked="" type="checkbox"/> INITIAL	<input type="checkbox"/> UPDATE
PROPOSAL ITEM NUMBER 2007 021	LETTING DATE 7/10/20		

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS.

CONTROLLING WORK ITEM	DURATION OF CONTROLLING OPERATION	
	START (Date/Work Day)	COMPLETE (Date/Work Day)
<input type="checkbox"/> CALENDAR DAY <input type="checkbox"/> WORK DAY <input checked="" type="checkbox"/> CALENDAR DATE		
ATTACHMENT <input type="checkbox"/> CRITICAL PATH <input type="checkbox"/> BAR CHART <input type="checkbox"/> LINEAR SCHEDULE		
Traffic Control Set up	7/9/21	7/11/21
Pulverizing	7/12/21	7/12/21
Grading	7/13/21	7/15/21
Concrete	7/16/21	7/20/21
Asphalt	7/21/21	7/28/21
Landscaping	7/29/21	8/4/21
Pavement Marking	8/5/21	8/7/21
Clean Up	8/8/21	8/13/21

REMARKS
Page 1/1

CONTRACT COMPLETION 8/27/21 WORKDAYS	Conformance with progress clause and proposal (Maintain traffic requirements) <input type="checkbox"/> Yes	
OPEN TO TRAFFIC DATE(S) WORKDAYS	Overlapping dates? <input type="checkbox"/> No <input type="checkbox"/> Yes, If yes, attach justification.	
A + B bid? <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes, If yes, enter date(s):	If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? <input type="checkbox"/> Yes	
Lane/Bridge/Ramp rental <input checked="" type="checkbox"/> No <input type="checkbox"/> Yes	Incentive/ Disincentive? <input type="checkbox"/> No <input type="checkbox"/> Yes	
CONTRACTOR NAME (PRINT) Payne and Dolan, Inc.	LOCAL AGENCY	DATE
CONTRACTOR SIGNATURE Craig S. Van Beek Apr 26 2021 1:53 PM	MDOT APPROVAL - CONSTRUCTION/PROJECT ENGINEER (Signature)	DATE
DATE 4/26/2021		

